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TO: Susan Janowiak, EPA Headquaters

FROM: Ken Theisen, OSC Region V

DATE: August 8, 1990

SUBJECT: POLREP #6

SITE: S.E. Rockford Groundwater Contamination Site, I.D. #DK
CONTRACT #: 68-01-7460

D.O. #: 7460-05-132

Construction of the municipal water distribution system and
subsequent plumbing connections for the 274 eligible homes and
small businesses at the S.E. Rockford, Illinois NPL site
continues ahead of schedule.

Water main installation was completed on Friday July 27th with
the Project totaling 17,935.%5 feet of pipe installed between the
two contractors. Other work completed includes 190 service
connections and 23 actual homes connected to the city mnunicipal
water supply. The first connection to the city system took place
on Friday, July 27th.

Two well drilling subcontractors were selected on August 6 based
on their bids for well abandonment. The well abandonment phase of
the project is now scheduled to commence on or about August 13th.
This activity conforms to a written request presented by the U.S.
EPA's RPM.

ERCS Ceiling: $1,644,500.00
ERCS Costs To Date: $773,266.64
TAT Ceiling: $30,000.00

TAT Costs To Date: $17,824.53

Personnel on Site: 0SC = 1
TAT = 1 (1 day per week)
ERCS = 1 (I.T7. Corp.)
Subcontractors = 12 to 20
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